
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2011

ESTIMATE SUMMARY 14:44:38

CONTID: C13141-ALT     ESTIMATE NO: 0045 PROG 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

4th Street Bridge PERCENT TIME:

PROJECT NO: BR 0961-008                   

4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. AND SUBSIDIARIES PAY PERIOD ENDING 09/08/2011 DATE TIME STARTED 11/07/2007

10188 E. I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007

 DATE AWARDED 10/18/2007 DATE TIME STOPPED 06/29/2011

 DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED 06/29/2011

FIRESTONE CO 80504     303/485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 32,300,118.22 PARTICIPATING $ $ 22,908.45

AWARD PROJECT AMT: 27,657,855.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.85

CALENDAR DAYS

CALENDAR DAYS

99.03%

313,606.86

22,908.45

22,908.45

22,908.45

$

$

$

$

31,986,511.36

0.00

31,986,511.36

0.00

31,986,511.36

-414,867.83

414,867.83

31,986,511.36

0.00

AMOUNT DUE 31,986,511.36 22,908.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,908.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1290.0 TIME ALLOW: 1292

ORIG TIME ALLOW: 1278
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

11,305.50000 11,305.501.000

0.00

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0015 *Removal of Structure (Special) 1.000

0.000

202-00003  
 

1.000

L S 

196,277.00000 196,277.001.000

0.00

0020 *Removal of Tree 69.000

0.000

202-00010  
 

69.000

EACH

327.50000 22,597.5069.000

0.00

0025 *Removal of Inlet 7.000

0.000

202-00019  
 

7.000

EACH

1,525.00000 10,675.007.000

0.00

0030 *Removal of Pipe 632.000

0.000

202-00035  
 

632.000

LF  

34.50000 21,804.00632.000

0.00

0035 *Removal of Concrete Median Cover Material 564.830

0.170

202-00190  
 

570.000

SY  

36.50000 20,622.50565.000

6.21

0040 *Removal of Sidewalk 1,612.000

0.000

202-00200  
 

1,612.000

SY  

36.50000 58,838.001,612.000

0.00

0045 *Removal of Curb and Gutter 9,191.000

0.000

202-00203  
 

9,191.000

LF  

5.50000 50,550.509,191.000

0.00

0050 *Removal of Concrete Pavement 876.000

0.000

202-00210  
 

876.000

SY  

53.00000 46,428.00876.000

0.00

0055 *Removal of Asphalt Mat 14,218.100

-0.100

202-00220  
 

18,253.000

SY  

4.50000 63,981.0014,218.000

-0.45
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 1,134.000

0.000

202-00240  
 

1,134.000

SY  

14.00000 15,876.001,134.000

0.00

0065 *Removal of Pavement Marking 8,733.260

-0.260

202-00250  
 

8,733.260

SF  

1.50000 13,099.508,733.000

-0.39

0070 *Removal of Light Standard 30.000

0.000

202-00700  
 

30.000

EACH

631.50000 18,945.0030.000

0.00

0075 Removal of Ground Sign 22.000

0.000

202-00810  
 

22.000

EACH

101.00000 2,222.0022.000

0.00

0080 Removal of Sign (Special) 3.000

0.000

202-00815  
 

3.000

EACH

3,943.00000 11,829.003.000

0.00

0085 *Removal of Fence 1,178.000

0.000

202-01000  
 

1,731.000

LF  

0.50000 589.001,178.000

0.00

0090 *Removal of Guardrail Type 3 4,507.500

0.500

202-01130  
 

4,508.000

LF  

2.50000 11,270.004,508.000

1.25

0095 *Plug Culvert 6.000

0.000

202-04001  
 

6.000

EACH

1,226.00000 7,356.006.000

0.00

0100 *Abandon Well 1.000

0.000

202-04100  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0105 *Embankment Material (Complete In Place) 39,260.000

0.000

203-00060  
 

39,500.000

CY  

13.00000 510,380.0039,260.000

0.00

0110 *Blading 174.000

0.000

203-01500  
 

175.000

HOUR

164.00000 28,536.00174.000

0.00



CONTID: C13141-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Backhoe 69.000

0.000

203-01510  
 

70.000

HOUR

188.50000 13,006.5069.000

0.00

0120 *Potholing 24.000

0.000

203-01597  
 

24.000

HOUR

176.00000 4,224.0024.000

0.00

0125 Sweeping (With Pickup Broom) 476.000

0.000

203-01622  
 

476.000

HOUR

86.00000 40,936.00476.000

0.00

0130 Filter Material (Class A) 1,231.400

0.000

206-00510  
 

1,298.000

CY  

42.50000 52,334.501,231.400

0.00

0135 Filter Material (Class B) 332.000

0.000

206-00520  
 

332.000

CY  

42.50000 14,110.00332.000

0.00

0140 Topsoil 2,060.000

0.000

207-00205  
 

2,060.000

CY  

13.50000 27,810.002,060.000

0.00

0145 *Erosion Log (12 Inch) 1,506.000

0.000

208-00002  
 

1,506.000

LF  

14.50000 21,837.001,506.000

0.00

0150 *Silt Fence 12,345.000

0.000

208-00020  
 

12,350.000

LF  

4.50000 55,552.5012,345.000

0.00

0155 Concrete Washout Structure 5.000

0.000

208-00045  
 

5.000

EACH

8,222.00000 41,110.005.000

0.00

0160 *Storm Drain Inlet Protection 10.000

0.000

208-00050  
 

15.000

EACH

188.00000 1,880.0010.000

0.00

0165 Stabilized Construction Entrance 13.000

0.000

208-00070  
 

13.000

EACH

5,342.50000 69,452.5013.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sediment Removal and Disposal 117.000

0.000

208-00101  
 

120.000

HOUR

544.00000 63,648.00117.000

0.00

0175 Erosion Control Supervisor 1,079.500

0.000

208-00205  
 

1,110.000

HOUR

96.50000 104,171.751,079.500

0.00

0180 Reset Fire Hydrant 0.000

0.000

210-00050  
 

1.000

EACH

6,882.50000 0.000.000

0.00

0185 *Reset Ground Sign 8.000

0.000

210-00810  
 

8.000

EACH

151.50000 1,212.008.000

0.00

0190 Modify Manhole (Special) 4.000

0.000

210-04016  
 

4.000

EACH

1,616.00000 6,464.004.000

0.00

0195 Adjust Valve Box 13.000

0.000

210-04050  
 

13.000

EACH

1,071.00000 13,923.0013.000

0.00

0200 Dewatering Special 346.800

0.000

211-03001  
 

346.800

MGAL

630.00000 218,484.00346.800

0.00

0205 *Seeding (Native) 4.860

2.840

212-00006  
 

7.700

ACRE

995.00000 7,661.507.700

2,825.80

0210 *Mulching (Weed Free Hay) 4.830

1.570

213-00002  
 

6.400

ACRE

1,218.50000 7,798.406.400

1,913.05

0215 *Mulching (Decorative) 8,257.500

2,469.500

213-00005  
 

10,727.000

CF  

2.50000 26,817.5010,727.000

6,173.75

0220 *Mulch Tackifier 1,670.000

0.000

213-00061  
 

1,670.000

LB  

4.50000 7,515.001,670.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Binder 17.720

0.000

213-00100  
 

20.000

ACRE

375.50000 6,653.8617.720

0.00

0230 *Metal Landscape Border (1/8x4 Inch) 498.000

0.000

213-00440  
 

498.000

LF  

3.50000 1,743.00498.000

0.00

0235 *Landscape Boulder 700.000

0.000

213-00700  
 

766.000

EACH

215.00000 150,500.00700.000

0.00

0240 *Landscape Maintenance 0.000

0.100

214-00000  
 

1.250

L S 

30,457.00000 3,045.700.100

3,045.70

0245 *Deciduous Tree (2 Inch Caliper) 32.000

4.000

214-00220  
 

36.000

EACH

403.00000 14,508.0036.000

1,612.00

0250 *Deciduous Tree (3 Inch Caliper) 30.000

0.000

214-00230  
 

30.000

EACH

518.00000 15,540.0030.000

0.00

0255 *Deciduous Tree (8 Foot) 20.000

0.000

214-00280  
 

20.000

EACH

190.00000 3,800.0020.000

0.00

0260 *Deciduous Shrub (5 Gallon Container) 860.000

65.000

214-00350  
 

925.000

EACH

56.00000 51,800.00925.000

3,640.00

0265 *Evergreen Tree (10 Foot) (Ball and Burlap) 12.000

0.000

214-00510  
 

12.000

EACH

863.00000 10,356.0012.000

0.00

0270 *Evergreen Shrub (5 Gallon Container) 10.000

0.000

214-00650  
 

35.000

EACH

56.00000 560.0010.000

0.00

0275 *Brush Layer Cutting 200.000

0.000

214-01010  
 

200.000

EACH

15.00000 3,000.00200.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Plastic) 167.000

0.000

216-00035  
 

250.000

SY  

9.00000 1,503.00167.000

0.00

0285 *Soil Retention Blanket (Straw/Coconut) 4,945.000

0.000

216-00041  
 

4,945.000

SY  

4.00000 19,780.004,945.000

0.00

0290 *Herbicide Treatment 8.000

0.000

217-00020  
 

20.000

HOUR

152.50000 1,220.008.000

0.00

0295 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

4,525.50000 4,525.501.000

0.00

0300 *Monitoring Technician 672.000

0.000

250-00050  
 

672.000

HOUR

115.50000 77,616.00672.000

0.00

0305 *Health and Safety Officer 170.500

0.000

250-00110  
 

175.000

HOUR

127.50000 21,738.75170.500

0.00

0310 *Material Sampling and Delivery 8.000

0.000

250-00120  
 

8.000

EACH

160.50000 1,284.008.000

0.00

0315 *Material Handling (Stockpile) 1,755.000

0.000

250-00200  
 

1,755.000

CY  

15.00000 26,325.001,755.000

0.00

0320 *Solid Waste Disposal 1,427.000

0.000

250-00210  
 

1,427.000

CY  

45.50000 64,928.501,427.000

0.00

0325 Aggregate Base Course (Class 6) 3,529.000

0.000

304-06007  
 

4,000.000

CY  

49.00000 172,921.003,529.000

0.00

0330 *Hot Mix Asphalt (Patching) (Asphalt) 627.710

0.000

403-00720  
 

627.710

TON 

140.50000 88,193.26627.710

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,570.210

0.000

403-34871  
 

3,570.210

TON 

97.00000 346,310.373,570.210

0.00

0340 *Emulsified Asphalt (Slow-Setting) 2,378.000

0.000

411-10255  
 

2,378.000

GAL 

5.00000 11,890.002,378.000

0.00

0345 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000

GAL 

7.00000 0.000.000

0.00

0350 Geotextile (Erosion Control) (Class A) 70.000

0.000

420-00100  
 

70.000

SY  

35.50000 2,485.0070.000

0.00

0355 Geotextile (Erosion Control) (Class B) 1,456.000

0.000

420-00101  
 

1,500.000

SY  

4.50000 6,552.001,456.000

0.00

0360 Riprap (12 Inch) 2,523.900

0.100

506-00212  
 

2,625.000

CY  

46.00000 116,104.002,524.000

4.60

0365 Concrete Slope and Ditch Paving (Reinforced) 23.500

0.000

507-00100  
 

23.500

CY  

276.00000 6,486.0023.500

0.00

0370 Hand Rail 75.000

0.000

514-00100  
 

75.000

LF  

110.00000 8,250.0075.000

0.00

0375 *Structural Concrete Stain 25,818.000

0.000

601-40401  
 

27,000.000

SF  

0.40000 10,327.2025,818.000

0.00

0380 18 Inch Reinforced Concrete Pipe (Complete In P lace) 763.000

0.000

603-01185  
 

763.000

LF  

79.00000 60,277.00763.000

0.00

0385 24 Inch Reinforced Concrete Pipe (Complete In P lace) 380.000

0.000

603-01245  
 

380.000

LF  

92.00000 34,960.00380.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 27 Inch Reinforced Concrete Pipe (Complete In P lace) 212.000

0.000

603-01275  
 

215.000

LF  

95.00000 20,140.00212.000

0.00

0395 36 Inch Reinforced Concrete Pipe (Complete In P lace) 875.000

0.000

603-01365  
 

875.000

LF  

137.00000 119,875.00875.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000LF  

44.75000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000LF  

44.75000 0.000.000

0.00

0395 MATERIAL ALLOWANCE 36" RCP Stockpile 0.000

0.000LF  

44.75000 0.000.000

0.00

0400 *42 Inch Reinforced Concrete Pipe (Complete In Place) 98.000

0.000

603-01425  
 

98.000

LF  

199.00000 19,502.0098.000

0.00

0405 *54 Inch Reinforced Concrete Pipe (Complete In Place) 6.000

0.000

603-01545  
 

6.000

LF  

355.00000 2,130.006.000

0.00

0410 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

108.000

0.000

603-02185  
 

108.000

LF  

168.00000 18,144.00108.000

0.00

0415 *53x34 Inch Reinforced Concrete Pipe Elliptical  52.000

0.000

603-02425  
 

52.000

LF  

263.00000 13,676.0052.000

0.00

0420 *8 Inch Plastic Pipe 170.000

0.000

603-50008  
 

170.000

LF  

48.00000 8,160.00170.000

0.00

0425 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2.000

EACH

2,366.50000 2,366.501.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Inlet Type 13 (5 Foot)(Special)(3 Unit) 1.000

0.000

604-13653  
 

1.000

EACH

3,923.50000 3,923.501.000

0.00

0435 *Inlet Type 13 (5 Foot)(Sweeper)(2 Unit) 1.000

0.000

604-13662  
 

1.000

EACH

3,923.50000 3,923.501.000

0.00

0440 *Inlet Type 13 (5 Foot)(Sweeper)(3 Unit) 1.000

0.000

604-13663  
 

1.000

EACH

3,923.50000 3,923.501.000

0.00

0445 *Inlet Type 13 (10 Foot)(Sweeper)(2 Unit) 1.000

0.000

604-13672  
 

1.000

EACH

4,468.50000 4,468.501.000

0.00

0450 *Inlet Type 13 (10 Foot)(Sweeper)(3 Unit) 1.000

0.000

604-13673  
 

1.000

EACH

4,468.50000 4,468.501.000

0.00

0455 *Inlet Type 13 (10 Foot)(Sweeper)(4 Unit) 2.000

0.000

604-13674  
 

2.000

EACH

5,013.50000 10,027.002.000

0.00

0460 *Inlet Type 13 (10 Foot)(Sweeper)(5 Unit) 2.000

0.000

604-13675  
 

2.000

EACH

5,831.50000 11,663.002.000

0.00

0465 *Inlet Type 13 (10 Foot)(Sweeper)(6 Unit) 1.000

0.000

604-13676  
 

2.000

EACH

7,448.50000 7,448.501.000

0.00

0465 MATERIAL ALLOWANCE INLET SPECIALTY 13 (6 UNIT) 0.000

0.000EACH

7,448.50000 0.000.000

0.00

0470 *Inlet Type 13 (10 Foot)(Special)(1 Unit) 2.000

0.000

604-13681  
 

2.000

EACH

7,448.50000 14,897.002.000

0.00

0475 *Outlet Structure 1.000

0.000

604-20000  
 

1.000

EACH

14,584.50000 14,584.501.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

1.000

EACH

12,341.50000 12,341.501.000

0.00

0485 *Manhole Box Base (10 Foot) 8.000

0.000

604-31010  
 

8.000

EACH

13,598.00000 108,784.008.000

0.00

0490 *Manhole Box Base (15 Foot) 5.000

0.000

604-31015  
 

5.000

EACH

16,478.00000 82,390.005.000

0.00

0495 *Manhole Box Base (20 Foot) 0.000

0.000

604-31020  
 

0.000

EACH

18,331.50000 0.000.000

0.00

0500 *Manhole Special WATER QUALITY UNIT 2.000

0.000

604-39000  
 

2.000

EACH

19,452.00000 38,904.002.000

0.00

0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QUALITY 
DEV

0.000

0.000EACH

17,710.00000 0.000.000

0.00

0505 *Manhole Special (10 Foot) 1.000

0.000

604-39010  
 

1.000

EACH

15,529.00000 15,529.001.000

0.00

0510 *Manhole Special (20 Foot) 2.000

0.000

604-39020  
 

2.000

EACH

18,331.50000 36,663.002.000

0.00

0515 *Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

1.000

EACH

19,452.00000 19,452.001.000

0.00

0520 *Fence (Plastic) 3,482.000

0.000

607-11525  
 

3,500.000

LF  

2.00000 6,964.003,482.000

0.00

0525 *Fence (Temporary) 1,018.000

0.000

607-11580  
 

1,020.000

LF  

2.00000 2,036.001,018.000

0.00
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NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Fence Chain Link (72 Inch) 520.000

0.000

607-53172  
 

520.000

LF  

23.50000 12,220.00520.000

0.00

0530 MATERIAL ALLOWANCE 72" Fence 0.000

0.000LF  

2.13000 0.000.000

0.00

0535 *3 Ft Gate Single (Chain Link) 2.000

0.000

607-60203  
 

2.000

EACH

160.00000 320.002.000

0.00

0535 MATERIAL ALLOWANCE 3' Gate Single Chainlink 0.000

0.000EACH

39.20000 0.000.000

0.00

0540 *Concrete Sidewalk (6 Inch) 3,759.000

0.000

608-00006  
 

3,759.000

SY  

53.00000 199,227.003,759.000

0.00

0545 *Concrete Curb Ramp 160.800

0.200

608-00010  
 

161.000

SY  

129.50000 20,849.50161.000

25.90

0550 *Concrete Bikeway 1,048.000

0.000

608-00020  
 

1,050.000

SY  

62.50000 65,500.001,048.000

0.00

0555 *Curb and Gutter Type 2 (Section I-B) 3,812.000

0.000

609-21010  
 

3,812.000

LF  

19.50000 74,334.003,812.000

0.00

0560 *Curb and Gutter Type 2 (Section II-B) 3,731.000

0.000

609-21020  
 

3,731.000

LF  

20.50000 76,485.503,731.000

0.00

0565 *Gutter Type 2 (8 Foot) 249.000

0.000

609-24008  
 

249.000

LF  

18.50000 4,606.50249.000

0.00

0570 *Median Cover Material (Decorative) 10,460.000

0.000

610-00010  
 

10,460.000

SF  

5.00000 52,300.0010,460.000

0.00
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14:44:38

CUMULATIVE
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CAT NO0200 ROADWAY 

0575 *2 Inch Electrical Conduit (Plastic) 4,433.000

0.000

613-01200  
 

4,500.000

LF  

19.50000 86,443.504,433.000

0.00

0580 *Pull Box (Special) 4.000

0.000

613-07000  
 

4.000

EACH

2,194.50000 8,778.004.000

0.00

0585 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

155,933.50000 155,933.501.000

0.00

0590 *Light Standard and Luminaire (Decorative) 36.000

0.000

613-16010  
 

36.000

EACH

7,363.50000 265,086.0036.000

0.00

0590 MATERIAL ALLOWANCE Standard & Luminaire Roadway 0.000

0.000EACH

4,528.93000 0.000.000

0.00

0595 *Light Standard Foundation 36.000

0.000

613-40010  
 

36.000

EACH

1,708.00000 61,488.0036.000

0.00

0600 *Lighting Control Center 2.000

0.000

613-50100  
 

2.000

EACH

11,229.00000 22,458.002.000

0.00

0605 *Sign Panel (Class I) 158.000

0.000

614-00011  
 

158.000

SF  

7.00000 1,106.00158.000

0.00

0610 *Sign Panel (Class II) 19.000

0.000

614-00012  
 

19.000

SF  

10.00000 190.0019.000

0.00

0615 *Steel Sign Support (2-Inch Round)(Post) 103.000

0.000

614-01512  
 

103.000

LF  

9.00000 927.00103.000

0.00

0620 *Steel Sign Support (2-Inch Round)(Socket) 12.000

0.000

614-01522  
 

12.000

EACH

101.00000 1,212.0012.000

0.00
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PERIOD

14:44:38
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CAT NO0200 ROADWAY 

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 82.000

0.000

614-01575  
 

82.000

LF  

18.00000 1,476.0082.000

0.00

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 6.000

0.000

614-01578  
 

6.000

EACH

222.00000 1,332.006.000

0.00

0635 *Water Service 2.000

0.000

619-00002  
 

3.000

EACH

3,882.50000 7,765.002.000

0.00

0640 *1 Inch Plastic Pipe 5,182.000

0.000

619-50080  
 

7,500.000

LF  

0.70000 3,627.405,182.000

0.00

0645 *1-1/4 Inch Plastic Pipe 1,905.000

0.000

619-50100  
 

2,500.000

LF  

1.50000 2,857.501,905.000

0.00

0650 *2 Inch Plastic Pipe 265.000

0.000

619-50160  
 

500.000

LF  

3.00000 795.00265.000

0.00

0655 *2-1/2 Inch Plastic Pipe 265.000

0.000

619-50200  
 

490.000

LF  

3.50000 927.50265.000

0.00

0660 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

40.000

LF  

61.50000 0.000.000

0.00

0665 *8 Inch Plastic Pipe 405.000

0.000

619-50640  
 

405.000

LF  

73.00000 29,565.00405.000

0.00

0670 *6 Inch Gate Valve 0.000

0.000

619-75048  
 

1.000

EACH

2,579.00000 0.000.000

0.00

0675 *8 Inch Gate Valve 5.000

0.000

619-75064  
 

5.000

EACH

2,789.50000 13,947.505.000

0.00
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CAT NO0200 ROADWAY 

0680 *Haul Road 1.000

0.000

621-00200  
 

1.000

L S 

15,019.00000 15,019.001.000

0.00

0685 *Detour Pavement 4,212.903

0.097

621-00450  
 

4,213.000

SY  

41.00000 172,733.004,213.000

3.98

0690 Pedestrian Stair Structure 1.000

0.000

621-00650  
 

1.000

L S 

12,968.50000 12,968.501.000

0.00

0695 *Drip Emitter Tubing 6,075.000

0.000

623-00162  
 

10,000.000

LF  

0.70000 4,252.506,075.000

0.00

0700 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

25.000

EACH

61.00000 0.000.000

0.00

0705 *6 Inch Pop-Up Spray Sprinkler 259.000

0.000

623-00206  
 

259.000

EACH

27.50000 7,122.50259.000

0.00

0710 *1 Inch Backflow Preventer 3.000

0.000

623-01708  
 

4.000

EACH

1,066.00000 3,198.003.000

0.00

0715 *1 Inch Automatic Control Valve 34.000

0.000

623-03108  
 

38.000

EACH

127.00000 4,318.0034.000

0.00

0720 *1 Inch Quick-Coupler Valve 9.000

0.000

623-04008  
 

12.000

EACH

76.00000 684.009.000

0.00

0725 *1-1/4 Inch Gate Valve 6.000

0.000

623-05010  
 

8.000

EACH

35.50000 213.006.000

0.00

0730 *12 Station Automatic Controller 1.000

0.000

623-08112  
 

2.000

EACH

1,669.00000 1,669.001.000

0.00
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NO.
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NO.

ITEM
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PREV QTY/
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QTY TO DATE
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PERIOD

14:44:38
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CAT NO0200 ROADWAY 

0735 *24 Station Automatic Controller 1.000

0.000

623-08124  
 

1.000

EACH

3,285.50000 3,285.501.000

0.00

0740 Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

526,840.00000 526,840.001.000

0.00

0745 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

2,445,000.00000 2,445,000.001.000

0.00

0750 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

21,458.00000 21,458.001.000

0.00

0755 *Epoxy Pavement Marking 62.000

0.000

627-00005  
 

62.000

GAL 

151.50000 9,393.0062.000

0.00

0760 *Pavement Marking Paint (Low VOC Solvent Base) 227.950

0.050

627-00012  
 

230.000

GAL 

50.50000 11,514.00228.000

2.53

0765 *Preformed Plastic Pavement Marking (Type I)(In laid) 459.000

0.000

627-01010  
 

718.000

SF  

12.00000 5,508.00459.000

0.00

0770 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 245.000

0.000

627-30405  
 

261.000

SF  

16.00000 3,920.00245.000

0.00

0775 Survey Monument (Type 2) 2.000

0.000

629-01002  
 

2.000

EACH

450.00000 900.002.000

0.00

0780 *Flagging 5,807.500

0.500

630-00000  
 

6,000.000

HOUR

18.00000 104,544.005,808.000

9.00

0785 *Traffic Control Inspection 755.000

0.000

630-00007  
 

800.000

DAY 

77.00000 58,135.00755.000

0.00
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NO.
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14:44:38
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CAT NO0200 ROADWAY 

0790 *Traffic Control Management 529.000

0.000

630-00012  
 

535.000

DAY 

359.00000 189,911.00529.000

0.00

0795 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000

HOUR

63.50000 0.000.000

0.00

0800 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

673.00000 1,346.002.000

0.00

0805 *Barricade (Type 3 M-A) (Temporary) 12.000

0.000

630-80335  
 

12.000

EACH

171.50000 2,058.0012.000

0.00

0810 *Barricade (Type 3 M-B) (Temporary) 8.000

0.000

630-80336  
 

10.000

EACH

154.00000 1,232.008.000

0.00

0815 *Construction Traffic Sign (Panel Size A) 87.000

0.000

630-80341  
 

125.000

EACH

10.50000 913.5087.000

0.00

0820 *Construction Traffic Sign (Panel Size B) 25.000

0.000

630-80342  
 

25.000

EACH

11.50000 287.5025.000

0.00

0825 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

15.000

EACH

9.00000 90.0010.000

0.00

0830 *Construction Traffic Sign (Special) 84.000

0.000

630-80344  
 

220.000

SF  

9.00000 756.0084.000

0.00

0835 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

15,384.50000 30,769.002.000

0.00

0840 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

2.000

EACH

307.50000 615.002.000

0.00
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NO.
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QUANTITY/
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

0845 *Drum Channelizing Device 250.000

0.000

630-80360  
 

300.000

EACH

7.50000 1,875.00250.000

0.00

0850 Concrete Barrier (Temporary) 1,825.000

0.000

630-80370  
 

1,825.000

LF  

30.50000 55,662.501,825.000

0.00

0855 *Traffic Cone 260.000

0.000

630-80380  
 

260.000

EACH

1.00000 260.00260.000

0.00

0860 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4.000

EACH

2,051.50000 4,103.002.000

0.00

0865 F/A ANTICIPATED CMO ART / MONUMENTS 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A Partnering 3,586.030

0.000

700-70011  
 

3,586.030

F A 

1.00000 3,586.033,586.030

0.00

0880 F/A Asphalt Pavement Incentive SMOOTHNESS INCEN TIVE -2,481.340

0.000

700-70012  
 

2,500.000

F A 

1.00000 -2,481.34-2,481.340

0.00

0885 F/A Incentive COMPLETION INCENTIVE / DISINCENTI VE 100,000.000

0.000

700-70014  
 

100,000.000

F A 

1.00000 100,000.00100,000.000

0.00

0890 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0895 F/A OJT Colorado Training Program 6,854.400

0.000

700-70022  
 

6,854.400

F A 

1.00000 6,854.406,854.400

0.00
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0900 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A Quality Incentive Payment 5,795.140

3,346.130

700-70025  
 

9,141.270

F A 

1.00000 9,141.279,141.270

3,346.13

0910 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0915 F/A DISPUTE REVIEW BOARD 9,463.130

0.000

700-70034  
 

9,500.000

F A 

1.00000 9,463.139,463.130

0.00

0920 F/A Contaminated Soil 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0925 F/A Railroad Flagging 2,067,625.480

0.000

700-70042  
 

2,172,000.000

F A 

1.00000 2,067,625.482,067,625.480

0.00

0930 F/A Electric Service 47,849.440

0.000

700-70190  
 

47,849.440

F A 

1.00000 47,849.4447,849.440

0.00

0940 F/A Water 3,356.560

0.000

700-70255  
 

8,000.000

F A 

1.00000 3,356.563,356.560

0.00

0945 F/A Erosion Control 49,529.250

0.000

700-70380  
 

50,000.000

F A 

1.00000 49,529.2549,529.250

0.00

0950 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00

0955 F/A Environmental Health & Safety Management 4,453.370

0.000

700-70589  
 

5,000.000

F A 

1.00000 4,453.374,453.370

0.00
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8001 Added Item (Dollar)/ CMO #2 Design Services - M anhole 
Bond Anchors

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8002 Added Item (Dollar)/ Price Reduction -26,108.640

0.000

900-00006  
 

-23,398.640

DOL 

1.00000 -26,108.64-26,108.640

0.00

8003 Laborer CMO #4 - Laborer (Hour) 902.500

0.000

203-02330  
 

902.500

HOUR

23.62000 21,317.05902.500

0.00

8004 Erosion Bales CMO #5 432.000

0.000

208-00010  
 

432.000

EACH

26.77000 11,564.64432.000

0.00

8005 *Removal of Traffic Signal Equipment CMO #6 1.000

0.000

202-00828  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

8006 *Reset Sign Panel CMO #6 5.000

0.000

210-00815  
 

5.000

EACH

250.00000 1,250.005.000

0.00

8007 *Reset Traffic Signal Head CMO #6 11.000

0.000

210-00831  
 

11.000

EACH

120.00000 1,320.0011.000

0.00

8008 *Reset Pedestal Pole CMO #6 1.000

0.000

210-00858  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

8009 *Reset Pedestrian Push Button CMO #6 4.000

0.000

210-00860  
 

4.000

EACH

65.00000 260.004.000

0.00

8010 *Reset Pedestrian Signal Head CMO #6 4.000

0.000

210-00865  
 

4.000

EACH

115.00000 460.004.000

0.00

8011 *Wiring CMO #6 2.000

0.000

613-10000  
 

2.000

L S 

23,635.00000 47,270.002.000

0.00
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8012 *Luminaire High Pressure Sodium (400 Watt) CMO #6 4.000

0.000

613-70400  
 

4.000

EACH

430.00000 1,720.004.000

0.00

8013 *Pedestrian Signal Face (16) CMO #6 6.000

0.000

614-70117  
 

6.000

EACH

625.00000 3,750.006.000

0.00

8014 *Traffic Signal Face (12-12-12) CMO #6 11.000

0.000

614-70336  
 

11.000

EACH

635.00000 6,985.0011.000

0.00

8015 *Pedestrian Push Button CMO #6 2.000

0.000

614-72860  
 

2.000

EACH

110.00000 220.002.000

0.00

8016 *Intersection Detection System (Camera) CMO #6 2.000

0.000

614-72886  
 

2.000

EACH

6,600.00000 13,200.002.000

0.00

8017 *Span Wire Cable CMO #6 435.000

0.000

614-72890  
 

435.000

LF  

13.00000 5,655.00435.000

0.00

8018 *Traffic Signal Pedestal Pole Steel CMO #6 2.000

0.000

614-84000  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

8019 *Traffic Signal-Light Span Wire Pole (16 Inch) CMO #6 4.000

0.000

614-85366  
 

4.000

EACH

6,000.00000 24,000.004.000

0.00

8020 *Controller (Type 170E-HC11) CMO #6 1.000

0.000

614-86246  
 

1.000

EACH

16,766.48000 16,766.481.000

0.00

8021 Construction Surveying (Hourly) CMO #6 24.000

0.000

625-00001  
 

24.000

HOUR

90.00000 2,160.0024.000

0.00

8022 Added Item (Dollar)/ CMO #7 Railroad Crossings 14,300.360

0.000

900-00006  
 

14,300.360

DOL 

1.00000 14,300.3614,300.360

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8023 Added Item (Dollar)/ CMO #9 Pier 2 Removals 19,166.380

0.000

900-00006  
 

19,166.380

DOL 

1.00000 19,166.3819,166.380

0.00

8024 Added Item (Dollar)/ CMO #11 - Gas Line Relocat ion 66,701.780

0.000

900-00006  
 

66,701.780

DOL 

1.00000 66,701.7866,701.780

0.00

8026 Construction Traffic Sign (Special) CMO #13 463.700

0.000

630-80344  
 

463.700

SF  

18.00000 8,346.60463.700

0.00

8027 Added Item (Dollar)/ CMO #10 - Revision of 105 - 
Disputes and Claims

0.000

0.000

900-00006  
 

2,000.000

DOL 

1.00000 0.000.000

0.00

8028 Added Item (Dollar)/ CMO #14 - Diversion at Pie r 2 17,162.170

0.000

900-00006  
 

17,165.000

DOL 

1.00000 17,162.1717,162.170

0.00

8029 Added Item (Each)/ CMO 15-COLORADO DELINEATORS 30.000

0.000

900-00007  
 

30.000

EACH

127.00000 3,810.0030.000

0.00

8030 Added Item (Each)/ CMO #16-Colorado Delineators 50.000

0.000

900-00007  
 

50.000

EACH

127.00000 6,350.0050.000

0.00

8031 Added Item (Dollar)/ CMO #17-MARK FIELDS-LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8032 Added Item (Dollar)/ CMO #18 - Phase 1A Removal s 3,095.300

0.000

900-00006  
 

3,095.300

DOL 

1.00000 3,095.303,095.300

0.00

8033 Hot Mix Asphalt (Grading SX) (50) (PG 64-22) CM O #19 3,336.370

0.000

403-34641  
 

3,336.370

TON 

108.28000 361,262.143,336.370

0.00

8034 Added Item (Dollar)/ CMO #19 - AC Price Adjustm ent 13,470.510

0.000

900-00006  
 

13,470.510

DOL 

1.00000 13,470.5113,470.510

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8035 Erosion Control Liquidated Damages CMO #20 - Li quidated
Damages

0.000

0.000

900-00030  
 

0.000

DAY 

500.00000 0.000.000

0.00

8036 Added Item (Dollar)/ MCR #23 - Type 3 Guardrail  Repair 732.340

0.000

900-00006  
 

732.340

DOL 

1.00000 732.34732.340

0.00

8037 Construction Surveying (Hourly) CMO #24 - Suppl emental 
Surveying

49.500

0.000

625-00001  
 

50.000

HOUR

100.00000 4,950.0049.500

0.00

8038 Mobilization (without Autopay) CMO #25 - Kiewit  Western 4.500

0.000

626-00100  
 

4.500

L S 

1,310.00000 5,895.004.500

0.00

8039 Mobilization (without Autopay) CMO #25 - Kolbe Striping 5.000

0.000

626-00100  
 

5.000

L S 

1,625.00000 8,125.005.000

0.00

8040 Mobilization (without Autopay) CMO #25 - A-1 La wn and 
Landscaping

7.000

0.000

626-00100  
 

7.000

L S 

418.00000 2,926.007.000

0.00

8041 Reflector (Median Barrier) CMO #26 - Reflector (Median 
Barrier)

76.000

10.000

612-00060  
 

86.000

EACH

29.50000 2,537.0086.000

295.00

8042 Added Item (Dollar)/ CMO #27 - Sanitary Sewer R epair 1,468.060

0.000

900-00006  
 

1,468.060

DOL 

1.00000 1,468.061,468.060

0.00

8043 Added Item (Dollar)/ CMO #28 - Concrete 
Encasement/Flowfill Qwest

22,557.180

0.000

900-00006  
 

22,557.180

DOL 

1.00000 22,557.1822,557.180

0.00

8044 Sidewalk Drain CMO #29 - Sidewalk Drain 3.000

0.000

608-10010  
 

3.000

EACH

975.00000 2,925.003.000

0.00

8045 23x14 Inch Reinforced Concrete End Section Elli ptical 
CMO #30 - Loop Ramp Drainage

2.000

0.000

603-05118  
 

2.000

EACH

890.00000 1,780.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8046 Unclassified Excavation (Complete In Place) CMO  #30 - 
LOOP RAMP DRAINAGE

925.000

0.000

203-00010  
 

925.000

CY  

11.00000 10,175.00925.000

0.00

8047 Added Item (Lump Sum)/ CMO #31 - Phase Change f or 
Pedestrian Access

1.000

0.000

900-00014  
 

1.000

L S 

165,736.50000 165,736.501.000

0.00

8049 Bollard 2.000

0.000

622-00270  
 

2.000

EACH

625.00000 1,250.002.000

0.00

8050 Soil Conditioning CMO #34 - SOIL CONDITIONING 0.750

0.000

212-00032  
 

0.750

ACRE

7,128.00000 5,346.000.750

0.00

8052 Added Item (Dollar)/ CMO #37 - Snow Removal 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

8053 Added Item (Dollar)/ Kiewit - HMA Production Lo ss 1.000

0.000

900-00006  
 

1.000

DOL 

10,396.75000 10,396.751.000

0.00

8054 Concrete Landscape Border CMO #40 - Landscape R evision 1,627.000

0.000

213-00300  
 

1,627.000

LF  

16.00000 26,032.001,627.000

0.00

8055 Perennials (1 Gallon Container) CMO #40 - Lands cape 
Revision

115.000

0.000

214-00910  
 

115.000

EACH

13.00000 1,495.00115.000

0.00

8056 Block Facing CMO #40 - Landscape Revision 3,855.000

0.000

504-04410  
 

3,855.000

SF  

45.50000 175,402.503,855.000

0.00

8057 4 Inch Perforated Pipe Underdrain CMO #40 - Lan dscape 
Revision

720.000

0.000

605-00040  
 

720.000

LF  

24.00000 17,280.00720.000

0.00

8058 Concrete Sidewalk (Special) CMO #40 - Landscape  
Revision

77.000

0.000

608-00005  
 

77.000

SY  

64.00000 4,928.0077.000

0.00
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ITEM
NO.

ITEM
DESCRIPTION
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8059 Mobilization (without Autopay) CMO 40 - LANDSCA PE 
REVISION

1.000

0.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

0.00

8060 Added Item (Dollar)/ CMO 40 - LANDSCAPE REVISIO N 7,127.000

0.000

900-00006  
 

7,127.000

DOL 

1.00000 7,127.007,127.000

0.00

8061 4 Inch Electrical Conduit (Bored) CMO 40 - LAND SCAPE 
REVISION

60.000

0.000

613-00408  
 

60.000

LF  

41.33000 2,479.8060.000

0.00

8062 Added Item (Dollar)/ CMO 40 - LANDSCAPE REVISIO N 5,234.670

0.000

900-00006  
 

12,000.000

DOL 

1.00000 5,234.675,234.670

0.00

CAT 12,211,719.3522,904.0612,509,968.54CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE 

0965 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

400,000.00000 400,000.001.000

0.00

0970 *Structure Excavation 3,187.000

0.000

206-00000  
 

3,747.000

CY  

14.50000 46,211.503,187.000

0.00

0975 *Structure Backfill (Special) 412.000

0.000

206-00050  
 

412.000

CY  

16.50000 6,798.00412.000

0.00

0980 *Structure Backfill (Class 1) 2,245.000

0.000

206-00100  
 

2,245.000

CY  

41.00000 92,045.002,245.000

0.00

0985 *Structure Backfill (Class 2) 224.000

0.000

206-00200  
 

224.000

CY  

18.00000 4,032.00224.000

0.00

0990 *Mechanical Reinforcement of Soil 1,683.000

0.000

206-00360  
 

1,683.000

CY  

15.00000 25,245.001,683.000

0.00
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ITEM
NO.
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14:44:38
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CAT NO0300 STRUCTURE 

0995 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

40,903.00000 40,903.001.000

0.00

1000 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

92,245.00000 92,245.001.000

0.00

1005 Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

122,521.00000 122,521.001.000

0.00

1010 *Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

29,931.00000 29,931.001.000

0.00

1015 Shoring (Area 5) 1.000

0.000

206-01785  
 

1.000

L S 

17,841.00000 17,841.001.000

0.00

1020 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,717.000

0.000

403-34871  
 

1,717.000

TON 

97.00000 166,549.001,717.000

0.00

1025 *Drilled Caisson (48 Inch) 999.300

0.000

503-00048  
 

999.300

LF  

375.00000 374,737.50999.300

0.00

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000LF  

36.20000 0.000.000

0.00

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000LF  

36.20000 0.000.000

0.00

1025 MATERIAL ALLOWANCE 48" Caisson Reinforcing Stee l 0.000

0.000LF  

37.72930 0.000.000

0.00

1030 *Drilled Caisson (60 Inch) 325.900

0.000

503-00060  
 

325.900

LF  

900.00000 293,310.00325.900

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000LF  

195.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000LF  

195.00000 0.000.000

0.00

1030 MATERIAL ALLOWANCE 60" Caisson Reinforcing Stee l 0.000

0.000LF  

201.82152 0.000.000

0.00

1035 *Drilled Caisson (96 Inch) 406.300

0.000

503-00096  
 

406.300

LF  

1,250.00000 507,875.00406.300

0.00

1035 MATERIAL ALLOWANCE 96" Caisson Reinforcing Stee l 0.000

0.000LF  

205.00000 0.000.000

0.00

1040 Concrete Slope and Ditch Paving (Reinforced) (C olored) 194.200

0.000

507-00105  
 

194.200

CY  

274.50000 53,307.90194.200

0.00

1045 Bearing Device (Type III) 8.000

0.000

512-00103  
 

8.000

EACH

8,878.50000 71,028.008.000

0.00

1045 MATERIAL ALLOWANCE Bearing Device 0.000

0.000EACH

5,800.00000 0.000.000

0.00

1050 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

7,687.00000 15,374.002.000

0.00

1055 *Pedestrian Railing (Steel)(Special) 2,582.000

0.000

514-00201  
 

2,582.000

LF  

284.50000 734,579.002,582.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1055 MATERIAL ALLOWANCE Ped Rail Stockpile 0.000

0.000LF  

173.06000 0.000.000

0.00

1060 *Waterproofing (Membrane) 10,595.000

0.000

515-00120  
 

10,595.000

SY  

10.50000 111,247.5010,595.000

0.00

1065 Bridge Expansion Device (0-9 Inch) 206.000

0.000

518-01009  
 

206.000

LF  

1,203.50000 247,921.00206.000

0.00

1065 MATERIAL ALLOWANCE Expansion Device 0.000

0.000LF  

933.09467 0.000.000

0.00

1070 *Concrete Class D (Bridge) 2,186.690

0.010

601-03040  
 

2,186.700

CY  

429.00000 938,094.302,186.700

4.29

1075 Concrete Class S40 9,421.100

0.000

601-05045  
 

9,421.100

CY  

713.50000 6,721,954.859,421.100

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1080 Concrete Class HT (Deck Topping) 437.000

0.000

601-05540  
 

437.000

CY  

248.50000 108,594.50437.000

0.00

1085 *Structural Concrete Stain 225,191.750

0.250

601-40401  
 

238,611.750

SF  

0.40000 90,076.80225,192.000

0.10

1090 *Reinforcing Steel 582,071.000

0.000

602-00000  
 

582,071.000

LB  

1.00000 582,071.00582,071.000

0.00

1090 MATERIAL ALLOWANCE Pier 2 Footing Reinforcing E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 3 Footing Reinforcing E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 3 Footing Reinforcing E B/WB 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE PIer 5 WB Column 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 4 WB Footing 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 4 EB Footing 0.000

0.000LB  

0.55100 0.000.000

0.00
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.55100 0.000.000

0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000LB  

0.56936 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 5 EB Footing 0.000

0.000LB  

0.56746 0.000.000

0.00

1090 MATERIAL ALLOWANCE Pier 5 EB Column 0.000

0.000LB  

0.57029 0.000.000

0.00

1095 *Reinforcing Steel (Epoxy Coated) 2,157,059.000

0.000

602-00020  
 

2,157,059.000

LB  

1.15000 2,480,617.852,157,059.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00
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THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE Epoxy Reinforcing 0.000

0.000LB  

0.61376 0.000.000

0.00

1095 MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE 0.000

0.000LB  

0.54300 0.000.000

0.00

1095 MATERIAL ALLOWANCE Stockpile W3-1W 0.000

0.000LB  

0.58789 0.000.000

0.00

1100 *Bridge Rail Type 7 (Special) 4,893.000

0.000

606-10705  
 

4,893.000

LF  

98.50000 481,960.504,893.000

0.00

1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000

0.000LF  

30.17000 0.000.000

0.00

1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000

0.000LF  

30.17000 0.000.000

0.00

1105 *Fence Chain Link (Special) (36 Inch) 1,057.000

0.000

607-53137  
 

1,057.000

LF  

30.00000 31,710.001,057.000

0.00

1105 MATERIAL ALLOWANCE 36" Fence Chainlink 0.000

0.000LF  

12.28486 0.000.000

0.00

1110 *Fence Chain Link (Spec) (78 In) 1,200.000

0.000

607-53178  
 

1,200.000

LF  

30.00000 36,000.001,200.000

0.00
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NO.
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CURRENT
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QTY THIS PERIOD
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1110 MATERIAL ALLOWANCE 78" Fence Chainlink 0.000

0.000LF  

17.23593 0.000.000

0.00

1115 *1 Inch Electrical Conduit 268.000

0.000

613-00100  
 

268.000

LF  

7.50000 2,010.00268.000

0.00

1120 *1-1/2 Inch Electrical Conduit 1,993.000

0.000

613-00150  
 

1,993.000

LF  

13.50000 26,905.501,993.000

0.00

1125 *2 Inch Electrical Conduit 11,813.000

0.000

613-00200  
 

11,813.000

LF  

12.50000 147,662.5011,813.000

0.00

1130 *3 Inch Electrical Conduit 4,610.000

0.000

613-00300  
 

4,610.000

LF  

14.00000 64,540.004,610.000

0.00

1135 *4 Inch Electrical Conduit 16,095.000

0.000

613-00400  
 

16,095.000

LF  

16.00000 257,520.0016,095.000

0.00

1140 *Hanger System 1.000

0.000

613-04020  
 

1.000

L S 

87,691.50000 87,691.501.000

0.00

1145 *Recessed Light 22.000

0.000

613-15100  
 

22.000

EACH

2,313.00000 50,886.0022.000

0.00

1145 MATERIAL ALLOWANCE Recessed Lighting 0.000

0.000EACH

1,194.95460 0.000.000

0.00

1150 *Light Standard and Luminaire (Decorative) 28.000

0.000

613-16010  
 

28.000

EACH

7,363.50000 206,178.0028.000

0.00

1150 MATERIAL ALLOWANCE Standard & Luminaire Bridge 0.000

0.000EACH

4,528.93000 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1155 *Interior Lighting (Concrete Box Girder) 142.000

0.000

613-50225  
 

142.000

EACH

516.50000 73,343.00142.000

0.00

1160 Prestressing Steel Strand 47,301.250

0.000

618-00002  
 

47,302.000

MKFT

52.00000 2,459,665.0047,301.250

0.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000

0.000MKFT

20.59170 0.000.000

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE 

1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCIN G 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000

0.000MKFT

20.59170 0.000.000

0.00

1165 Prestressing Steel Bar 239.600

0.000

618-00005  
 

239.600

MKFT

249.00000 59,660.40239.600

0.00

1170 Erection Equipment 1.000

0.000

626-00010  
 

1.000

L S 

1,100,000.00000 1,100,000.001.000

0.00

8025 Added Item (Dollar)/ CMO #12 - Type 7 Expansion  Plate 21,628.680

0.000

900-00006  
 

21,628.680

DOL 

1.00000 21,628.6821,628.680

0.00

8048 Added Item (Dollar)/ MINOR CONTRACT REVISON - C MO #32 -
Modify PVC Hanger System

37,519.860

0.000

900-00006  
 

37,519.860

DOL 

1.00000 37,519.8637,519.860

0.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 09/09/2011

PROJECT: BR 0961-008                   ESTIMATE NO: 0045

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:44:38

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

8051 Added Item (Dollar)/ CMO #36 - Sidewalk Sealer STR. 
K-18-GT and STR. K-18-GS

11,698.010

0.000

900-00006  
 

13,529.000

DOL 

1.00000 11,698.0111,698.010

0.00

CAT 19,531,689.654.3919,547,047.54CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0935 F/A Phone Service 7,853.640

0.000

700-70220  
 

7,853.640

F A 

1.00000 7,853.647,853.640

0.00

1175 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

141,737.00000 141,737.001.000

0.00

1180 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

85,511.50000 85,511.501.000

0.00

1185 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

4,000.00000 8,000.002.000

0.00

CAT 243,102.140.00243,102.14CURRENT AMT0400 $ $ $

$31,986,511.1422,908.45$32,300,118.22$CURRENT AMTPROJECT TOTAL


